

राजेश तिवारी
वरिष्ठ उप महाप्रबन्धक

Rajesh Tiwari
SR. DY. GENERAL MANAGER



उत्तर मध्य रेलवे
North Central Railway

उत्तर मध्य रेलवे
सतर्कता विभाग, सूबेदारगंज,
इलाहाबाद - 211033
NORTH CENTRAL RAILWAY
VIGILANCE BRANCH
Subedarganj
ALLAHABAD-211033

20
9

No. VIG/NCR/System Improvement/2017

SIV⁵⁷/2017
Dated: 30.06.2017

Principal Chief Engineer,
North Central Railway,
Allahabad.

Sub: Discharging the tender on administrative ground.

During recent Vigilance investigation, an Engineering tender was discharged at an advance stage of finalization after holding the negotiation with L-1 firm. The tender was discharged on administrative reason due to drastic change in scope & schedule of proposed work. This change in schedule was noted during site inspection by SAG officer after the negotiation and before convening the TC meeting on negotiated offer.

The suitable instructions may be issued to the concerned offices that all due care should be taken before processing the tender so that situation to discharge the tender at an advance stage after negotiation does not arise due to administrative reasons such as changes in scope & schedule of proposed work.

Rajesh Tiwari
30.06.17

(Rajesh Tiwari)
SDGM/NCR/ALD

Copy to:- CAO/C for kind information & necessary action please
CWM/ JHS & STLI for kind information & necessary action please.
DRM/ALD, AGC & JHS for kind information & necessary action please