
NORTH CENTRAL RAILWAY ENGINEERING DEPARTMENT LC-369,372,374,384 EB 4
                                     3rd ON ACCOUNT CONTRACT CERTIFICATE

No.AXEN/C/GWL/MISC/ CONT.13/RUB/LC-390/BILL/03            Dated: 20.04.2015 Division/District
Name and address of contractor:- M/S Sunil Kumar Dixit,SainikColony,Bholepur, Fatehabad,Farrukhabad UP.
Name of work:-Construction of road under bridge in lieu level crossings no.390 (by relieving girder method), earth work in embankment for extension 
of loop line(1500m) at Antri & Kotra station and other ancillary works.
Authority for work:-No.78/W5/CNL/C/21/VOL.III dtd.26.3.92. LAO No.DYCE/C/GWL/MISC/ CONT.13/RUB/LC-390 dt.29.09.14

Account of work executed: CA No.DYCE/C/GWL/MISC/ CONT.13/RUB/LC-390 dt.
On account payment for work Payment                Remarks(with 
covered by approximateItem Description of work Unit in Rate in Quantity Quantity on the reason for
or plain measurement No. words words executed executed basis of delay in 
Total Since Total and and since last uptodate actual Since adjusting
as last upto figures. figures certificate as per measure- last payment
per certi- date measure ments certificate shows in

ficate. ment book Uptodate column 1)
1 2 3 4 5 6 7 8 9 10 11 12

Payment to be made to the contractor(s)  through ECS. PAN NO.AAYFS3491F
Cont.Value Rs.42669283/- HDFC Bank, Farukkhabad

01 Date of commencement 29.09.2014 Bank Account No.50200005605077
02 Date of completion : 28.12.2015 (15Months) IFSC Code: HDFC000189402 Date of completion : 28.12.2015 (15Months) IFSC Code: HDFC0001894
03 Date of work done upto: 20.04.2015 Bank Code:01894
04 Date of measurement: 20.04.2015
05 Measurements recorded by Shri Brijesh Singhal, JE/C/Wks/GWL

 & @100% test checked by Shri Hori Lal, AXEN(C )IIIGWL
06 Extension recommended upto: -
07 Extension granted upto:  
08 M.B.No.718 Page Nos. 567228/R to 567236
09 Total S.D.Rs.2133464/-. They have deposited Rs.3,62,000.00 vide TDR No.050552 dt.30.08.14 issued by 

Andhra Bank Br. Branch Farrukhabad  which is retained as part security deposit. 
The balance amount of S.D.Rs.1771464/- will be recovered through on A/c bill
Performance Guarantee Rs.213364/-deposited vide Bank Guarantee No. 594GT02143250002 dt.21.09.14  Rs.21,33,464/-  issued by 
DESCRIPTION OF ITEMS. HDFC Bank,Ltd,Branch, Lucknow.

SCHEDULE-A (NCR-USSOR-2010 ITEMS)
1 011010
1a 11011 180 cum 85.54 0 0 0.00 0.00

2 011070 1120 cum 8.39 0 0 0.00 0.00

3 012010 20 cum 9.00 0 0 0.00 0.00

4 012040 10 cum 19.20 0 0 0.00 0.00

5 013120 19550 cum 208.30 0 0 0.00 0.00

6 013130 19550 cum 14.21 0 0 0.00 0.00

7 014030
Extra for mechanical compaction of earth/blanketing material filled in embankment with contractor’s rollers of suitable capacity, type and size to achieve specified density as per specification, testing as per IS codes incl. cost of water, T&P consumable 
Felling trees of girth (measured at a height of 1m above ground level) including lead and stacking of material within 100m. Note :  1. When stumps are grubbed up in addition, the rates shall be doubled for trees cut and grubbed.  2. Payment for grubbing s

Earth work in excavation as per approved drawings and dumping at embankment site or spoil heap, within railway land, including 50m lead and 1.5m lift, the lead to be measured from the centre of gravity of excavation to centre of gravity of spoil heap: the the lift to be measured from natural ground level and paid for in layers of 1.5m each, including work, as per specifications-in.
All kinds of soils
Extra for every additional lift of 1.5m or part thereof, after the initial 1.5m, for earth work in all soils
Extra over item 011010 for excavation in foundations for buildings and bridges to cover dressing to neat dimension and plumbing sides etc. Note : Dressing under this item is payable for the total quantity of excavation in foundation and not partly   
Filling, watering and ramming earth in 15 cm layers in floors and foundations with surplus earth from foundations including 50m lead and 1.5m lift
Earthwork in filling in embankment, guide bunds, around buried type abutments, bridge gaps, trolley refuges, rain bunds if provided, platforms etc. with earth excavated from outside railway boundary entirely arranged by the contractor at his own cost as p



8 021130
8a 021132 90 MT 109.75 0 0 0.00 0.00

9 021170 810 MT 125.01 0 0 0.00 0.00

10 021171 4950 MT/Km 6.08 0 0 0.00 0.00

11 041010
11a 041012 2 cum 2309.58 0 0 0.00 0.00

12 042010
12a 042013 17 Sqm 213.09 0 0 0.00 0.00

13 042014 1.5 Sqm 184.72 0 0 0.00 0.00

14 051010
14a 051014 40 cum 2903.10 0 0 0.00 0.00

14b 051018 22 cum 2835.40 0 0 0.00 0.00

14c 051040 10 cum 141.73 0 0 0.00 0.00

15 081030
15a 081031 7250 Kg 69.24 0 0 0.00 0.00

16 081032 1250 Kg 68.00 0 0 0.00 0.00

17 081140 500 Kg 61.13 0 0 0.00 0.00
In flats, plates , round or square bars
Supplying and fixing lewis/ holding down bolts of approved design with nuts and washers complete

Brick work with non-modular (FPS) bricks of class designation 7.5 in  foundation and plinth in :
Cement mortar 1:4 (1 cement : 4 fine sand)
Cement mortar 1:6 (1 cement : 6 coarse sand)
Extra over item 051010 & 051020 for brick work in superstructure  beyond plinth level upto floor two level :
Structural steel work welded in built up sections, trusses and framed work, girders, stagings, racks, etc including cutting, bending, straightening,  hoisting, fixing in position, including applying a priming coat of approved steel primer, complete - upto
In RSJ, tees, angles and channels

Additional lead  for every subsequent km or part thereof, over 10 km and upto 100 km over item no. 021170
Providing and laying in position M 20 Grade concrete for reinforced concrete structural elements but excluding cost of centering, shuttering, reinforcement and Admixtures in recommended proportion (as per IS:9103) to accelerate, retard setting of concrete
All work in buildings above plinth level upto floor two  level.
Centering and shuttering including strutting, propping etc. and removal of form for :
Suspended floors, roofs, landings, balconies, FOB slabs, walkway slabs and access platform
Lintels, beams, plinth beams, bed blocks, girders, bressumers and cantilevers

Loading/Unloading G.I. sheets, rails, joists, built up sections, angles, C.I., Ductile pipes, A.C Pipes, or G.I. pipes RCC/PCC beams / slabs and other miscellaneous ironwork or wood work including lead upto 50m and stacking properly into/from trucks, trai
Individual length more than 3.5 M
Leading miscellaneous materials such as iron work, rails, pipes, wooden logs, stones over pitching stone size, RCC/PCC beams / slabs etc. and all similar articles (each individual article or bundle being more than 3.5 metres long in the longest direction)

17 081140 500 Kg 61.13 0 0 0.00 0.00
18 081200
18a 081201 1.9 Sqm 1996.53 0 0 0.00 0.00

19 081250
19a 081253 1.08 Sqm 2390.66 0 0 0.00 0.00

20 081290
20a 081291 21500 Kg 95.94 0 0 0.00 0.00

21 081320 1 Each 94.99 0 0 0.00 0.00

22 091010
22a 091012 12 Sqm 346.89 0 0 0.00 0.00

23 091090 1.5 cum 2152.53 0 0 0.00 0.00

24 092010
24a 092012 13 Sqm 113.50 0 0 0.00 0.00

25 098090 13 Sqm 100.88 0 0 0.00 0.00

26 098110
26a 098111 26 metre 30.46 0 0 0.00 0.00

27 103080 2500 Sqm 350.87 0 0 0.00 0.00

28 111010
28a 111012 55 Sqm 62.37 0 0 0.00 0.00

29 111020
29a 111022 45 Sqm 71.82 0 0 0.00 0.00

1:6 (1cement: 6fine sand)
15 mm cement plaster on the rough side of single or half brick wall of mix -
1:6 (1cement: 6 fine sand)

40mm thick with 20mm nominal size stone aggregate
Laying 80 mm thick oversized stone ballast 75 mm to 100 mm gauge in soling of floors, hand packed including hand packing, filling voids with sand and watering, ramming and leveling
Providing and fixing glass strips in joints of terrazzo / cement concrete floors
40mm deep and 4mm thick
Supplying fitting/ fixing corrugated fibre glass reinforced perspex sheet 3 mm. thick on existing wooden or iron frames / purlins with Contractor’s stitching bolts, hook bolts, crank bolts, coach screws, nuts, limpets, G.I and bitumen washers etc. complet
12 mm cement plaster of mix -

Hot finished welded type tubes
Providing and fixing M.S. fan clamp  of 16mm dia M.S. bar bent to shape with hooked ends in R.C.C. slabs during laying including painting the exposed portion of loop, all as per standard design complete
Brick on edge flooring with bricks of class designation 7.5 including    cement   slurry etc. complete in cement mortar
1:6 (1cement: 6coarse sand).(With FPS Bricks)
Laying cement concrete 1:2:4 (1cement: 2coarse sand: 4graded stone aggregate 20mm nominal size) of thickness 40 to 100mm as under layer of flooring
Cement concrete flooring 1:2:4 (1cement: 2coarse sand: 4graded   stone aggregate) finished with a floating coat of neat cement including cement slurry, but excluding the cost of nosing of steps etc. complete

Providing and fixing ISI standard steel glazed doors, windows and ventilators of standard rolled steel sections (shutters & frame), joints mitered and welded with 15x3mm lugs, 10cm long, embedded in cement concrete blocks 15x10x10cm of 1:3:6 (1cement: 3co
Windows-side hung
Steel work in built up tubular trusses including cutting, hoisting, fixing in position and applying a priming coat of approved steel primer, welded and bolted including special shaped washers etc. complete

Supplying and fixing lewis/ holding down bolts of approved design with nuts and washers complete
Providing and fixing 1mm thick M.S. sheet door shutter with frame of 40x40x6mm angle iron and 3mm M.S. gusset plates at the junctions and corners, all necessary fittings complete, including applying a priming coat of approved steel primer
Using M.S. angles 40x40x6mm for diagonal braces



30 115010
30a 115011 45 Sqm 8.61 0 0 0.00 0.00

31 115110 55 Sqm 33.36 0 0 0.00 0.00

32 121010
32a 121013 5 Sqm 17.31 0 0 0.00 0.00

33 121050
33a 121051 500 Sqm 45.30 0 0 0.00 0.00

34 121150 5 Sqm 43.89 0 0 0.00 0.00

35 142010
35a 142017 20 metre 1164.61 0 0 0.00 0.00

36 142040
36a 142044 6 metre 5823.76 0 0 0.00 0.00

37 171520
37a 171521 120 metre 204.42 0 0 0.00 0.00

38 171540
38a 171542 120 metre 987.04 0 0 0.00 0.00

39 171550
39a 171552 120 metre 75.50 0 0 0.00 0.00

150 mm internal pipe
Extra for using slotted or perforated MS casing pipe
150 mm internal pipe

600mm dia. R.C.C. pipe
Providing and laying non-pressure NP3 class (medium     duty )   R.C.C. pipes including bends etc with collars jointed with stiff mixture of cement mortar in the proportion of 1:2 (1cement: 2fine sand) including testing of joints etc. complete above 800mm
1200mm dia. R.C.C. pipe
Drilling of bore well for specified depth in all types of soil  and rock mechanically  with all contractor’s tools, plants, material and labour up to 75 meters 
For 150 mm dia
Providing supplying, lowering and fixing in bore unperforated MS casing pipe 6 mm thickness up to specified depth below ground level with all contractor’s tools, plants, material and labour etc. complete

Applying Priming Coat :
With ready mixed red oxide zinc chromate primer of approved brand and manufacture on steel galvanized iron/steel works
Painting with synthetic enamel paint of approved brand and manufacture to give an even shade
Two or more coats on new work
Painting two coats (excluding priming coat) with chocolate, red, grey or buff ready mixed paint of approved quality, on steel or wood work
Providing and laying non-pressure NP2 class (light duty) R.C.C. pipes including bends etc with collars jointed with stiff mixture of cement mortar in the proportion of 1:2 (1cement: 2fine sand) including testing of joints etc. complete upto 800mm dia.

White washing with lime to give an even shade
New work (three or more coats)
Finishing walls with water proofing cement paint of required shade two or more coats on new work applied @ 3.84 Kg/10 sqm

39a 171552 120 metre 75.50 0 0 0.00 0.00

40 181020
40a 181021 10 cum 434.88 0 0 0.00 0.00

41 181030 2 cum 634.43 0 0 0.00 0.00

42 182010
42a 182013 12 cum 367.12 0 0 0.00 0.00

43 183060
43a 183061 490 Sqm 40.06 0 0 0.00 0.00

43b 183062 490 Sqm 77.81 0 0 0.00 0.00

44 185010 2 Each 89.70 0 0 0.00 0.00

45 222170 2275 metre 268.10 0 0 0.00 0.00

46 252080 2 cum 1207.50 0 0 0.00 0.00

47 252120 2 cum 575.00 0 0 0.00 0.00

Total Schedule-A(PV) 0.00 0.00
Add.@38% above (+) 0.00 0.00
TOTAL 0.00 0.00
Add.Contr's %age @AT PAR% above  (+) 0.00 0.00
TOTAL OF SCHEDULE-A 0.00 0.00

SCHEDULE-B (NCR-USSOR-2010 ITEMS)
48 031010

Providing and fixing of Drainage Spouts of 100 mm UPVC complete as per drawing and Technical specification
Stone Aggregate broken  : 50 mm nominal size 
Coarse sand  (Minimum zone III ) 

Providing and laying in position cement concrete of specified proportion excluding cost of cement, centering and shuttering - All works upto Plinth level :                                                            

Demolishing brick work including stacking of serviceable material and disposal of unserviceable material within 50m lead
In cement mortar
Dismantling including stacking of serviceable material and disposal of unserviceable material within 50m lead
Under layer of road of water bound macadam/ stone soling etc.
Bituminous top layer of road
Dismantling doors, windows and clerestory windows (steel or wood) shutter including chowkhats, architrave, holdfasts in CC or masonry etc. complete and stacking within 50m lead

150 mm internal pipe
Demolishing plain cement concrete including disposal of material within 50m lead
1:2:4 or richer mix with max. 20 mm coarse aggregate
Demolishing R.C.C. work including cutting and stacking of steel bars and disposal of unserviceable material within 50m lead. (Extra payment for scraping, cleaning and straightening of bars to be made separately) 



49 031050
49a 031051 265 cum 1847.51 0 0 0.00 0.00

49b 031052 455 cum 1967.43 0 0 0.00 0.00

50 192010
50a 192011 7795 cum 165.50 0 0 0.00 0.00

50b 192012 20 cum 196.92 0 0 0.00 0.00

50c 192030 220 cum 1782.20 0 0 0.00 0.00

51 194010 576 cum 1694.28 0 0 0.00 0.00

52 195030
52a 195032 3000 Sqm 214.70 0 0 0.00 0.00

53 Any other USSOR-2010 items

Total Schedule-B(PV) 0.00 0.00
Add.@35% above (+) 0.00 0.00
TOTAL 0.00 0.00
Add.Contr's %age @AT PAR 0.00 0.00

SCHEDULE-C (NCR-USSR-2010 ITEMS) TOTAL OF SCHEDULE-B 0.00 0.00
54 ������

Providing and laying in position machine mixed, machine vibrated and machine batched Design Mix Cement Concrete M35 grade (Cast - in Situ)  In Bottom/top slab, side walls, toe wall and sumps haunch filling head walls or any other component using 20 mm gra

Centring and shuttering including strutting, propping etc. and removal of form for :

Abutment, pier, wing walls and return walls 

Supplying Reinforcement for R.C.C. work including straightening, cutting, bending, placing in position and binding all complete.

All kinds of soils
Ordinary rock
Providing and laying Plain Cement Concrete  1:3:6 with graded stone aggregate of 40 mm nominal size, in foundation and floors,  retaining walls of bridges  including mechanical mixing, vibrating,  pumping and bailing out  water where ever required  with a

All works upto Plinth level
All works above plinth level  in retaining walls, walls (of any thickness) including attached pilasters, columns, pillars, posts, struts, buttresses, anchor blocks, parapets, copings, bed blocks, string or lacing courses, window sills, fillets, kerbs, ste
Earth work in excavation for foundations and floors of the bridges, retaining walls etc., including setting out, dressing of sides, ramming of bottom, getting out the excavated material, back filling in layers with approved material and consolidation of t

Providing and laying in position cement concrete of M 20 grade, excluding the cost of cement and of centering and shuttering, as per direction of the Engineer in charge : 

������

54a 045014 High yield strength deformed bars 82720 kg 54.35 17000 51600 2804460.00 923950.00

Total Schedule-C(PV) 2804460.00 923950.00
Add.@29% above (+) 813293.40 267945.50
TOTAL 3617753.40 1191895.50
Add.Contr's %age @5% above(+) 180887.67 59594.78

SCHEDULE-D (NCR-USSR-2010 ITEMS) TOTAL OF SCHEDULE-C 3798641.07 1251490.28
55 ������ Supply and using cement at worksite :
55a ������ OPC 43 grade.(AQ.1300m2) 760 Tonne 5980 63 141 843180.00 376740.00

Total Schedule-D(PV) 843180.00 376740.00
Add.@25.01% above (+) 210879.32 94222.67
TOTAL 1054059.32 470962.67
Add.Contr's %age @AT PAR 0.00 0.00

SCHEDULE-E (NCR-USSR-2010 ITEMS) TOTAL OF SCHEDULE-D 1054059.32 470962.67
56 ������ Fabricating, supplying and fixing in position Galvanized steel channel sleepers of mild steel of tested quality conforming to IS: 2062, on fabricated girders including all fixtures fastenings as per approved Railway drawings with labour, material, tools a10 MT 86639.93 0 0 0.00 0.00

57 ������ Extra for working under running traffic/traffic block conditions 0n item 21103010 MT 6798.72 0 0 0.00 0.00

Total Schedule-E(PV) 0.00 0.00
Add.@35% above (+) 0.00 0.00
TOTAL 0.00 0.00
Add.Contr's %age @AT PAR 0.00 0.00
TOTAL OF SCHEDULE-E 0.00 0.00



SCHEDULE-F (NS ITEMS)
1 NS-1 340.00 cum 6318.26 155.00 340.00 2148208.40 979330.30

Add.Contr's %age @AT PAR 0.00 0.00
SCHEDULE-G (NS ITEMS) TOTAL OF SCHEDULE-F 2148208.40 979330.30

2 NS-2 55.00 MT 6140.75 0.00 0.00 0.00 0.00
3 NS-3 55.00 MT 3070.36 0.00 0.00 0.00 0.00
4 NS-4 32.00 MT 3891.60 0.00 0.00 0.00 0.00
5 NS-5 32.00 MT 3891.60 0.00 0.00 0.00 0.00
6 NS-6 835.00 MT 3891.60 0.00 0.00 0.00 0.00

Total Schedule-G 0.00 0.00
Add.Contr's %age @AT PAR 0.00 0.00

SCHEDULE-H (NS ITEMS) TOTAL OF SCHEDULE-G 0.00 0.00
7 NS-7 62.00 Each 12420.00 0.00 0.00 0.00 0.00

Add.Contr's %age @AT PAR 0.00 0.00
SCHEDULE-I (NS ITEMS) TOTAL OF SCHEDULE-H 0.00 0.00

8 NS-8 120.00 cum 63.36 0.00 0.00 0.00 0.00
9 NS-9 100.00 cum 83.16 0.00 0.00 0.00 0.00
10 NS-10

120.00 Per sleeper 16.83 0.00 0.00 0.00 0.00
120.00 Per sleeper 14.59 0.00 0.00 0.00 0.00

Supplying of Wooden Blocks Size 

Taking out ballast from under the 
Putting of ballast in the track, 
1st  & 2nd through packing including 
(a) 1st packing including picking up 
(b) 2nd packing including picking up 

Providing and laying Design mix 

Launching of railway's relieving 
De launching of Railway's 12 to 22 
Removal of  BG track assembly of 
Insertion of already assembled BG 
Placement of precast RCC 

120.00 Per sleeper 14.59 0.00 0.00 0.00 0.00
11 NS-11 20.00 Per day 6615.00 0.00 0.00 0.00 0.00

Total Schedule-I 0.00 0.00
Add.Contr's %age @AT PAR 0.00 0.00

SCHEDULE-J(NS ITEMS) TOTAL OF SCHEDULE-I 0.00 0.00
12 NS-12 27.00 MT 103728.72 0.00 0.00 0.00 0.00

SCHEDULE-K(NS ITEMS) Add.Contr's %age @AT PAR 0.00 0.00
13 NS-13

30.00 m3 564.85 0.00 0.00 0.00 0.00
30.00 m3 575.28 0.00 0.00 0.00 0.00

Total Schedule-K 0.00 0.00
Add.Contr's %age @AT PAR 0.00 0.00
TOTAL OF SCHEDULE-K 0.00 0.00
TOTAL OF SCHEDULE-MS items A to E & NS-F to K 7000908.79 2701783.25

DEDUCTIONS
01. I/T @2%    54036 Less prepaid. (-) 4299125.54 0.00
02. VAT @2% (MP)    54036
03. Royalty charges. 12300 TOTAL. 2701783.25 2701783.25
04. S.D. @10% 270178 SAY 2701783 2701783
05. Penal interest on late PG submission 0
06. Bill copy. 50 Total deductions.(-) 417618 417618
07. Worker walefare Cess@1% except 27018
08. Legal charges 0 NET PAYABLE. 2284165 2284165
TOTAL DEDUCTIONS 417618

Maintenance of track over relieving 

Fabrication and supply of Restricted 

Supplying and stacking 65mm 
(a) Cost of Ballast
(b) Labour & Transportation.

(b) 2nd packing including picking up 



5
Whenever there is any entry in column 10 on the basis of actual measurements,the whole of the amount previously paid 
without detailed measurement should be adjusted by a minus entry in column__equivalant to the amount shown in column 1, 
so that the total up-to-date in column 3 may become nil.

When there are two of more entries in column 10 relating to each sub-head of estimate they should,in the case of works,the 
accounts of which are kept by sub-heads,be totalled and the total recorded in column II for posting the Register of Works.

B Total value of work done to date (A) deduct-value of work  
shown on last, certificate Not value of work since last 
            II-certificate and Signature.

The measurements on which are based the entries in columns 4 to 10 of Account I, were made by Shri Brijesh Singhal, JE/C/(Wks)GWL on,
20.04.2015          and recorded on Page Nos. 567228/R to 567236 of Measurement Book No. M.B.No.718

Rank in Charge of Works. AXEN(C )III GWL  
I. Certified that in addition to and quite apart from the quantities of work actually executed as shown in column 8 of account I,
same work has actually been done in connection with several items and the       of such work is in no case, less than the 
on account as per column 3 of Account 1, made or proposed to be made, for the convenience of the Contractor in anticipation 
of and subject to the result of detailed measurements which will be made as soon as possible.

Certified that no materials, the cost of which has not been recovedred,were issued to the Contractor.

4299125.54 2701783.257000908.79

Certified that no materials, the cost of which has not been recovedred,were issued to the Contractor.
   {

    Dated,Signature of Officer Preparing the bill,Rank   { OS AXEN/C/III  GWL CONTRACTOR(S)
            III - Memorandum of Payments.

1.  Total value of work actually measured as per Account I, column 9, entry(A).
2.  Total up-to-date on accounts payments for works covered by approximate or plain measurements as per
     Account 1, column 3, entry (B). Rs. Ps.
3.  Total (1 & 2). Rs. Ps. __________________
4.  Deduct amount withheld on account of security deposit:- __________________
    (a) From previous bill as per last certificate. _________________ __________________
    (b) From this certificate. _________________

II. Balance i.e.up-to-date payments.............Items(3-4)  (K).
5. Total amount of payments already made as per entry (K)of last certificate No.----------
    Dated.........................forwarded to the Account Officer on______________

III. Payment now to be made-- Rs. Ps.
   (a) For stores supplied. ________________ Gross Amount.   Rs.
   (b) By cash or cheque. _________________ Less deductions.Rs. _____________

_________________ Net payable.Amt.Rs. _____________



IV. Here enter the nature of check measurements takena or other examination of work and the results of such examination.
    Certified for payment of Rs. (c)________________chargeable to__________and to be included in accounts for__________2015
    To be paid in cash/by cheque in presence of ____________________________
   ___________________________ ____________________
   Head Clerk or Accountant Executive Engineer_______Distric/Division.
   Received Rs. (b)____________as per above memorandum on account of this work.

Cash_______________________
Stamp.

{1._______________
Witness:{2._______________ Signature of Contractor

VI. Entries to be made in Accounts Office (on open line)
     Account Bill No.                       Dated_____________
     Entered in Abstract No._______Dated_____________
     Passed for Rs.________________________________
     Amount passed Rs.____________________________
     Loss deduction Rs.____________________________
     Net amount payable.___________________________
                                          
     Chargeable to__________Posted by________________Checked by.__________ ____________________
     Passed by__________________________________        Accounts Officer.     Passed by__________________________________        Accounts Officer.
VII. Entries to be made by Pay Department (on open lines):--
     Cash entry dated___________________Total Rs.___________________________
     Amount paid Rs.___________________Paid in presence of___________________             ______________
    Amount unpaid Rs._________________                                                                             Head Pay Clerk.
   (a) This figure should be tested to see that it agrees with the total of items 6 and 7.
   (b) If the amount to be paid is less than Rs.10 and it cannot be included in cheque,the payment should be made in cash,this entry 
   being altered suitably and the alteration attested by dated initial.
   (c) Here specify the net amount payable vide item  7(b).
   (d) The payee's acknowledgement should be for the gross amount paid as per item 7 i.e.(a), (b).
   (e) Payment should be attested by some known person when the payee's acknowledgement given by mark, seal or thumb
   impression.



Contr's Certificates:
01. Certified that the labour engaged by me/us were paid wages not less than 
the minimum as circulated by Ministry of labour from time to time.
02. Certified that the details measurements recorded on 567228/R to 567236
of M.B.No.718 are correct to my satisfaction and I/We have no claim against
the measurements.
03. Certified that I have engaged Graduate Engineer to supervise the work.
04. Certified that we have engaged less than 20 labourers.

Certified for Rs. 2701783.25  only
CONTRACTOR(S)

AXEN(C)IGWL's Certificates:
Certified that:-
01. No material the cost of which has not been recovered were issued to the contractor.
02. No Rly's labour/piped water & Electric connection were provided to the contractor.
03. No Rly's tools/plant & machinery hired to the contractor.
04. The work has been done as per Rly's specification,terms and conditions of cont.agt.
05. Not less than the quantity of work paid for item has actually been done and that the 05. Not less than the quantity of work paid for item has actually been done and that the 
      measurements are from plans/approx.estimated. ALLOCATION
06. There is no any Audit/Accounts paras entailing against this cont.agt. 23164703 2701783.25
07.The necessary measurements recorded by Shri Brijesh Singhal,JE/C/Works TOTAL. 2701783.25
     & @100% test check done by undersigned. SAY. 2701783
08. The contractor has engaged one graduate engineer to supervise the work.
09. The contractor has engaged less than 20 labours on this work. DEDUCTIONS

01. I/T @2%    54036
02. VAT @2% (MP)    54036
03. Royalty charges. 12300

(Hori Lal) 04. S.D. @10% 270178
AXEN(C) II GWALIOR 05. Penal interest on late PG submission 0 0

06. Bill copy. 50
07. Worker walefare Cess@1% except 27018
08. Legal charges 0
TOTAL DEDUCTIONS 417618

NET PAYABLE. 2284165



ALLOCATION
























