
NORTH CENTRAL RAILWAY ENGINEERING DEPARTMENT LC-386 EB 4
/E 194 F

                                     5th ON ACCOUNT CONTRACT CERTIFICATE

No.XEN/C/GWL/MISC/CONT/Sub Way/RUB/LC-429/BILL/05             Dated:    13.10.2015 Division/District

Name and address of contractor:-Sugam Construction (P) Ltd.48,Janpath, 2nd floor, New Delhi
Name of work:-Construction of Road Under Bridge in lieu of level crossing No.429 between STLI-DHO section (by box pushing method).

Authority for work:-No.78/W5/CNL/C/21/VOL.III dtd.26.3.92. LAO No.DY/CE/C/GWL/MISC/CONT-10/Sub-Way/RUB/LC-429/83 dt.24.02.14
Account of work executed: CA No.DY/CE/C/GWL/MISC/CONT-10/Sub-Way/RUB/LC-429 dt. 11.09.14

On account payment for work Payment                Remarks(with 
covered by approximateItem Description of work Unit in Rate in Quantity Quantity on the reason for
or plain measurementNo. words words executed executed basis of delay in 
Total Since Total and and since last uptodate actual Since adjusting
as last upto figures. figures certificate as per measure- last payment
per certi- date measure ments certificate shows in

ficate. ment book Uptodate column 1)
1 2 3 4 5 6 7 8 9 10 11 12

Payment to be made to the contractor(s)  through ECS. PAN NO.AACCS6759H
Bank A/c No.0136841000001364Bank A/c No.0136841000001364

Cont.Value Rs.8,05,55,859/- YES Bank Br.(0136) 56,ALPS,Building, Janpath,New Delhi
01 Date of commencement 24.02.2014 MICR NO./IFSC Code: YESB0000136
02 Date of completion : 23.12.2014 (10Months)
03 Date of work done upto: 09.10.2015
04 Date of measurement: 12.10.2015
05 Measurements recorded by Shri D.S. Rajpoot, SSE/Wks/GWL

 & @100% test checked by Shri R.S.Ahirwar, AXEN(C) GWL
06 Extension recommended upto:-
07 Extension granted upto:  31.01.2016                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 
08 M.B.No.721 Page Nos. 567525/Rto567528                                                                                                                         
09 Total S.D.Rs.4027793/-. They have deposited Rs.4,83,000.00 vide TDR No.7861394031-5 dt.14.11.13 issued by 

State Bank of India Connaught Circus, New Delhi B 37/38 Second floor, which is retained as part security deposit. 
The balance amount of S.D.Rs.35,44,793/- will be recovered through on A/c bill
Performance Guarantee Rs.4027793/-deposited vide TDR No.13640 600014095 dt.21.04.14 issued by YES Bank,Janpath, New Delhi.
DESCRIPTION OF ITEMS.

SCHEDULE-A (NCR-USSOR-2010 ITEMS)
1 ������

1a ������ All kinds of soils. (AQ.160 m3) 150 m3 85.54 0 0 0.00 0.00

2 ������ 600 m3 8.39 0 0 0.00 0.00

3 ������ Supply and using cement at worksite :
3a ������ OPC 43 grade.(AQ.1300m2) 1150 Tonne 5980 0 0 0.00 0.00

Earth work in excavation as per approved drawings and dumping at embankment site or spoil heap, within railway land, including 50m lead and 1.5m lift, the lead to be measured from the centre of gravity of excavation to centre of gravity of spoil heap: the the lift to be measured from natural ground level and paid for in layers of 1.5m each, including work, as per specifications-in.

Extra for every additional lift of 1.5m or part thereof, after the initial 1.5m, for earth work in all soils



4 031050
4a 031051 470 ���	 �
���� 0 0 0.00 0.00
 031052 15 ���	 ������� 0 0 0.00 0.00

6 ������

6a 043016 In vertical and horizontal fins individually or forming box louvers20 m3 5848.93 0 0 0.00 0.00
7 051010
7a 051014 15 ��� ������� 0 0 0.00 0.00
8 �����

8a ����� ��� ��� ��� 0 0 0.00 0.00

9 ������

9a ������ 15 ����� ������� 0 0 0.00 0.00

10 �
����

10a �
���� 40 cum 434.88 0 0 0.00 0.00

11 �
���� 5 cum 466.86 0 0 0.00 0.00

12 �
����

12a �
���� 85 cum 438.04 0 0 0.00 0.00

13 �
���� 150 Sqm 38.24 0 0 0.00 0.00
14 �
����
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Brick work with non-modular (FPS) bricks of class designation 7.5 in  foundation and plinth in :
Cement mortar 1:4 (1 cement : 4 fine sand)
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Providing and laying in position cement concrete of M 20 grade, excluding the cost of cement and of centering and shuttering, as per direction of the Engineer in charge : 
All works upto Plinth level
All works above plinth level  in retaining walls, walls (of any thickness) including attached pilasters, columns, pillars, posts, struts, buttresses, anchor blocks, parapets, copings, bed blocks, string or lacing courses, window sills, fillets, kerbs, steps etc.
Providing, hoisting and fixing in position upto floor two level M20 Grade precast RCC work including setting in cement mortar 1:3 (1 cement : 3 coarse sand) and finishing smooth with 6mm thick cement plaster 1:3 (1 cement : 3 fine sand) on exposed surface.
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Total Schedule-A(PV) 529600.00 0.00
Add.@25.27% above (+) 133829.91 0.00

TOTAL 663429.91 0.00
Add.Contr's %age @10% above on item 1to28 (+) 66342.99 0.00
TOTAL OF SCHEDULE-A 729772.90 0.00

SCHEDULE-B (NCR-USSR-2010 ITEMS)
29 �����

29a 045014 granular material in foundation. 292500 m3 54.35 0 0 0.00 0.00

30 081030

30a 081031 7550 ;� ����� 0 0 0.00 0.00

30b �
���� 1700 ;� 68.00 0 0 0.00 0.00
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Supplying Reinforcement for R.C.C. work including straightening, cutting, bending, placing in position and binding all complete.

Structural steel work welded in built up sections, trusses and framed work, girders, staging’s, racks, etc including cutting, bending, straightening,  hoisting, fixing in position, including applying a priming coat of approved steel primer, complete - upto 6m height above GL
In RSJ, tees, angles and channels
In flats, plates , round or square bars
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30b �
���� 1700 ;� 68.00 0 0 0.00 0.00
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��������	
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����� 0.00 0.00
Add.@25.27% above (+) 0.00 0.00

TOTAL OF SCHEDULE-B 0.00 0.00
Add.Contr's %age @8% above on item 29to31 (+) 0.00 0.00

TOTAL OF SCHEDULE-B 0.00 0.00

SCHEDULE-C (NCR-USSOR-2010 ITEMS)
�� ������ ���� ��� ������
 0 0 0.00 0.00

�� ����
 ���� ��� ������ 0 0 0.00 0.00
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����� 0.00 0.00

Add.@25.27% above (+) 0.00 0.00

TOTAL OF SCHEDULE-C 0.00 0.00

Add.Contr's %age @60% above on item 32&33 (+) 0.00 0.00

TOTAL OF SCHEDULE-C 0.00 0.00
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In flats, plates , round or square bars



SCHEDULE-D (NS ITEMS)
1 NS-1 36.30 M 680602.72 3.630 14.305 9736021.91 2470587.87 17.935
2 NS-2 400 M3 97.02 0 0 0.00 0.00
3 NS-3 400 m3 100.33 0 0 0.00 0.00
4 NS-4 360 Track Mx 

month
3.85 0 0 0.00 0.00

5 NS-5
400 m3 470.71 0 0 0.00 0.00

400 m3 479.40 0 0 0.00 0.00
TOTAL 'D' NS ITEM 9736021.91 2470587.87

Add.@29% above contr's %age NS item 1 to 5 (+) 2823446.35 716470.48
Total D 12559468.26 3187058.36
TOTAL OF SCHEDULE-MS items A,B,C & NS-D 13289241.16 3187058.36

DEDUCTIONS
01. I/T @2%    63741 Less prepaid. (-) 10102182.81 0.00
02. VAT @1% (MP)    31871
03. Royalty charges. 11280 TOTAL. 3187058.35 3187058.36
04. S.D. @10% 318706 SAY 3187058 3187058
05. Labour license. 0

(a) Cost of Ballast

(b) Labour & Transportation.

Removing ballast mixed with muck 
from track upto formation level, Leading of Rly's stone ballast 

Maintenance of track as well as 
protection of track as per IRPWM, 
and rectification of defects to keep Supplying and stacking 65mm 

Design ,casting and jacking R.C.C. 

05. Labour license. 0
06. Bill copy. 50 Total deductions.(-) 457519 457519
07. Worker walefare Cess@1% 31871
08.Penalty@ 15% per annuum   0 NET PAYABLE. 2729539 2729539
for late  P.G. submission 28 days
TOTAL DEDUCTIONS 457519



5
Whenever there is any entry in column 10 on the basis of actual measurements,the whole of the amount previously paid 
without detailed measurement should be adjusted by a minus entry in column__equivalant to the amount shown in column 1, 
so that the total up-to-date in column 3 may become nil.

When there are two of more entries in column 10 relating to each sub-head of estimate they should,in the case of works,the 
accounts of which are kept by sub-heads,be totalled and the total recorded in column II for posting the Register of Works.

B Total value of work done to date (A) deduct-value of work  
shown on last, certificate Not value of work since last 
            II-certificate and Signature.

The measurements on which are based the entries in columns 4 to 10 of Account I, were made by Shri D.S. Rajpoot, SSE(Wks)GWL on,
12.10.2015          and recorded on Page Nos. 567525/Rto567528 of Measurement Book No. M.B.No.721

Rank in Charge of Works. AXEN(C) GWL  
I. Certified that in addition to and quite apart from the quantities of work actually executed as shown in column 8 of account I,
same work has actually been done in connection with several items and the       of such work is in no case, less than the 
on account as per column 3 of Account 1, made or proposed to be made, for the convenience of the Contractor in anticipation 
of and subject to the result of detailed measurements which will be made as soon as possible.

13289241.16 10102182.81 3187058.35

Certified that no materials, the cost of which has not been recovedred,were issued to the Contractor.
   {

    Dated,Signature of Officer Preparing the bill,Rank   { OS AXEN(C)  GWL CONTRACTOR(S)
            III - Memorandum of Payments.

1.  Total value of work actually measured as per Account I, column 9, entry(A).
2.  Total up-to-date on accounts payments for works covered by approximate or plain measurements as per
     Account 1, column 3, entry (B). Rs. Ps.
3.  Total (1 & 2). Rs. Ps. __________________
4.  Deduct amount withheld on account of security deposit:- __________________
    (a) From previous bill as per last certificate. _________________ __________________
    (b) From this certificate. _________________

II. Balance i.e.up-to-date payments.............Items(3-4)  (K).
5. Total amount of payments already made as per entry (K)of last certificate No.----------
    Dated.........................forwarded to the Account Officer on______________

III. Payment now to be made-- Rs. Ps.
   (a) For stores supplied. ________________ Gross Amount.   Rs.
   (b) By cash or cheque. _________________ Less deductions.Rs. _____________

_________________ Net payable.Amt.Rs. _____________



IV. Here enter the nature of check measurements takena or other examination of work and the results of such examination.
    Certified for payment of Rs. (c)________________chargeable to__________and to be included in accounts for__________2015
    To be paid in cash/by cheque in presence of ____________________________
   ___________________________ ____________________
   Head Clerk or Accountant Executive Engineer_______Distric/Division.
   Received Rs. (b)____________as per above memorandum on account of this work.

Cash_______________________
Stamp.

{1._______________
Witness:{2._______________ Signature of Contractor

VI. Entries to be made in Accounts Office (on open line)
     Account Bill No.                       Dated_____________
     Entered in Abstract No._______Dated_____________
     Passed for Rs.________________________________
     Amount passed Rs.____________________________
     Loss deduction Rs.____________________________
     Net amount payable.___________________________
                                          
     Chargeable to__________Posted by________________Checked by.__________ ____________________     Chargeable to__________Posted by________________Checked by.__________ ____________________
     Passed by__________________________________        Accounts Officer.
VII. Entries to be made by Pay Department (on open lines):--
     Cash entry dated___________________Total Rs.___________________________
     Amount paid Rs.___________________Paid in presence of___________________             ______________
    Amount unpaid Rs._________________                                                                             Head Pay Clerk.
   (a) This figure should be tested to see that it agrees with the total of items 6 and 7.
   (b) If the amount to be paid is less than Rs.10 and it cannot be included in cheque,the payment should be made in cash,this entry 
   being altered suitably and the alteration attested by dated initial.
   (c) Here specify the net amount payable vide item  7(b).
   (d) The payee's acknowledgement should be for the gross amount paid as per item 7 i.e.(a), (b).
   (e) Payment should be attested by some known person when the payee's acknowledgement given by mark, seal or thumb
   impression.



Contr's Certificates:
01. Certified that the labour engaged by me/us were paid wages not less than 
the minimum as circulated by Ministry of labour from time to time.
02. Certified that the details measurements recorded on 567525/Rto567528
of M.B.No.721 are correct to my satisfaction and I/We have no claim against
the measurements.
03. Certified that I have engaged Graduate Engineer to supervise the work.
04. Certified that we have engaged less than 20 labourers.

Certified for Rs. 3187058.00  only
CONTRACTOR(S)

XEN(C)GWL's Certificates:
Certified that:-
01. No material the cost of which has not been recovered were issued to the contractor.
02. No Rly's labour/piped water & Electric connection were provided to the contractor.
03. No Rly's tools/plant & machinery hired to the contractor.
04. The work has been done as per Rly's specification,terms and conditions of cont.agt.04. The work has been done as per Rly's specification,terms and conditions of cont.agt.
05. Not less than the quantity of work paid for item has actually been done and that the 
      measurements are from plans/approx.estimated. ALLOCATION
06. There is no any Audit/Accounts paras entailing against this cont.agt. P-1131(3) 3187058.35
07. The necessary measurements recorded by Shri D.S. Rajpoot,SSE(W)GWL TOTAL. 3187058.35
     & @100% test check done by undersigned. SAY. 3187058
08. The contractor has engaged one graduate engineer to supervise the work.
09. The contractor has engaged less than 20 labours on this work. DEDUCTIONS 0

01. I/T @2%    63741
02. VAT @1% (MP)    31871
03. Royalty charges. 11280

(R.S.AHIRWAR) 04. S.D. @10% 318706
AXEN(C)  GWALIOR 05. Labour license. 0

06. Bill copy. 50
07. Worker walefare Cess@1% 31871
08.Penalty@ 15% per annuum   0
for late  P.G. submission 28 days
TOTAL DEDUCTIONS 457519

NET PAYABLE. 2729539
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